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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year
Installation Restoration Program (IRP) for an installation. The plan identifies environmental
cleanup requirements at each site or area of concern, and proposes a comprehensive,
installation-wide approach, with associated costs and schedules, to conduct investigations
and necessary remedial actions.

In an effort to coordinate planning information between the Restoration Manager, US Army
Environmental Center (USAEC), Fort McClellan Army National Guard Training Center (FM
ARNGTC), executing agencies, regulatory agencies, and the public, an IAP was
completed for FM ARNGTC. The IAP is used to track requirements, schedules and
budgets for all major Army installation restoration programs.

All site-specific funding and schedule information has been prepared according to
projected overall Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this
Installation Action Plan at the IAP Workshop held 14-16 November 2005:

USAEC

BAE/USAEC

JM Waller/Alabama Army National Guard (ALARNG)
US Army Corps of Engineers — Mobile District
USAEC/National Guard Bureau (NGB) Liaison
BAE/USAEC

JM Waller/ALARNG

Calibre/lUSAEC

Calibre/lUSAEC

JM Waller/FMC

JM Waller/ALARNG

ADEM

Engineering & Environment, Inc./USAEC
Shaw

ADEM

ALARNG

ICI, lIc/lUSAEC
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Acronyms & Abbreviations

AEDB-CC
AEDB-R
ADEM
ARNG
bgs
BRAC
CERCLA

CTC
CWM
Ccy
DERA
DD
DoD
ER,A
FS

ft
FTMCN

FM ARNGTC

FY
GW
HHR
IAP

IC
IRA
IRP
LT™M
MC
MEC
mg/kg
mg/L
MMRP
MNA
NE
NFA
NPL
PA
PAH
POL
PP
ppb
RA
RA(C)
RA(O)
RAB

Army Environmental Database- Compliance-Related Cleanup
Army Environmental Database- Restoration
Alabama Department of Environmental Management
Army National Guard

below ground surface

Base Realignment and Closure

Comprehensive Environmental Response Compensation and Liability
Act

Cost-To-Complete

Chemical Warfare Materiel

cubic yards

Defense Environmental Restoration Account
Decision Document

Department of Defense

Environmental Restoration, Army (formally called DERA)
Feasibility Study

foot

Fort McClellan’s AEDB reference

Fort McClellan Army National Guard Training Center
Fiscal Year

groundwater

Historical Records Review

Installation Action Plan

Institutional Control

Interim Remedial Action

Installation Restoration Program

Long Term Management

Munitions Constituents

Munitions and Explosives of Concern

milligrams per kilogram

milligrams per liter

Military Munitions Response Program

Monitored Natural Attenuation

Not Evaluated

No Further Action

National Priorities List

Preliminary Assessment

Polycyclic Aromatic Hydrocarbons

Petroleum, Oil & Lubricants

Proposed Plan

parts per billion

Remedial Action

Remedial Action - Construction

Remedial Action - Operation

Restoration Advisory Board
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Acronyms & Abbreviations

RAC
RACER
RC
RCRA
RD
REM

RI

RIP
ROD
RRSE
SI

TRC
USACHPPM

USAEC
USAEHA

USATHAMA

UXxo
VOC

Risk Assessment Code

Remedial Action Cost Engineering & Requirements

Response Complete

Resource Conservation and Recovery Act

Remedial Design

Removal

Remedial Investigation

Remedy in Place

Record of Decision

Relative Risk Site Evaluation

Site Investigation

Technical Review Committee

United States Army Center for Health Promotion and Preventive
Medicine

United States Army Environmental Center

United States Army Environmental Hygiene Agency (replaced by
CHPPM)

United States Army Toxic and Hazardous Material Agency (replaced
by AEC)

Unexploded Ordnance

Volatile Organic Compounds
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Installation Information

Installation Locale: Fort McClellan Army National Guard Training Center (FM ARNGTC)
is located in northeast Alabama, near the city of Anniston, Alabama in Calhoun County.
FM ARNGTC consists of portions of the former Fort McClellan (FMC) Main Post (~286
acres) and all of Pelhnam Range (approximately 22,245 acres).

Installation Mission: The FM ARNGTC provides year round training facilities, ranges and
maneuver areas for the ARNG, USAR, Active Army, DOD, Federal and State Agencies to
support the integrated training strategy (ITS) including:

e Support of ongoing and proposed missions of the using units activities.

e Academic facilities for regional schools and supporting activities.

e Facilities housing simulation systems and other specialized training.

e Administrative, Logistical, and Operational Support as required by using units and

activities.
e Mobilization Planning and support.

Lead Organization:
National Guard Bureau (NGB), Arlington, VA

Lead Executing Agencies: USAEC and US Army Corps of Engineers

Regulatory Participation:
State: Alabama Department of Environmental Management (ADEM)

National Priorities List (NPL) Status: No NPL sites are located on the Fort McClellan
Army National Guard Training Center.

Projected Dates for Construction Completion: 2009

Installation Restoration Advisory Board (RAB)/Technical Review Committee
(TRC)/Technical Assistance for Public Participation (TAPP) Status: There is a RAB
for the BRAC sites for the BRAC portion of Fort McClellan. During the IRP process, a
Community Relations Plan will be developed by USAEC to determine the interest for a
RAB or need for a TRC for FM-ARNGTC.
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Installation Information

Installation Program Summaries

IRP

Primary Contaminants of Concern: Metals, POL, VOCs, PAHs

Affected Media of Concern: Soil, Groundwater, Sediments

Estimated date for Remedy In Place (RIP)/ Response Complete (RC): 2009/indefinite
Funding to Date: (up to FY05): $678,571

Current Year Funding (FY06): $2,794,430

Cost-to-Complete (FY07+): $5,939,000

MMRP

Primary Contaminants of Concern: UXO
Affected Media of Concern: Soill
Estimated date for RIP/RC: 2017
Funding to Date (up to FY05): $ 25,000
Current Year Funding (FY06): $400,000
Cost-to-Complete (FY07+): $1,188,000

Currently there are no AEDB-CC sites at FM ARNGTC. The IRP sites covered by this plan
are former BRAC 95 sites that were turned over to the NGB from US Army Training and
Doctrine Command (TRADOC) in February 05, under the terms of a Memorandum of
Agreement (MOA) that was worked out between the two organizations in October 99.
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Cleanup Program Summary

Installation Historic Activity

Fort McClellan (FMC) was a U.S. Army Facility under the control of the U.S. Army Training
and Doctrine Command (TRADOC) that was closed under the Base Realignment and
Closure (BRAC) 95 program in September 1999. FMC is located in northwest Alabama,
near the city of Anniston in Calhoun County. The Alabama Army National Guard took
operational control of a portion of the former fort. The former portion was licensed to the
National Guard Bureau on 28 February 2005. That portion consisted of part of the old
cantonment area, now called the “enclave” and all of Pelham Range.

The majority of development on Fort McClellan is in the northeast corner of former
installation. The City of Anniston is located to the south and west of the former Main Post;
adjoining the former Main Post installation to the east are the Choccolocco Mountains and
the Talladega National Forest. The former Main Post, consisting of 18,929 acres, was
purchased by the federal government in March 1917 for the construction of a National
Guard camp (Camp McClellan). Pistol and rifle ranges were established north of the
camp, automatic rifle and machine gun ranges were established southwest of the camp,
and artillery firing ranges were established southeast of the camp toward the Choccolocco
Mountains (New South Associates, Inc. [NSA], 1993). Camp McClellan expanded
throughout the 1920s and 1930s. The advent of World War Il in the 40’s brought
continued growth for the installation. Most notably, 22,245 acres were purchased on the
West of Main Post (Pelham Range) in 1942 for artillery, tank, and heavy mortar firing.

The post-war period initially brought a decline in operations at Fort McClellan. A decrease
in military spending placed the installation on inactive status. However, in 1950 the
installation was reinstated to active status because of the Korean Conflict. The U.S. Army
Chemical School was established at Fort McClellan in 1951; the large outdoor training
areas allowed for specialized chemical training involving chemical protection,
decontamination, flame, radiological, and smoke operations. A new Base Hospital was
built in 1962. The first permanent Women’s Army Corps (WAC) training facility was
established in 1955, although two previous WAC detachments had been established at the
installation during the 1940s. Some of the Radiological training was conducted in the
1950s and 1960s at Rideout Field on Pelham Range (NSA, 1993).

The mission of Fort McClellan was changed in 1966, and it became the U.S. Army
School/Training Center. An Advanced Individual Training Infantry Brigade was activated in
1966 to meet requirements for the Vietham War. The brigade was deactivated in 1970
due to continued force reduction in Vietnam.

In 1973, the Chemical Corps School closed, along with the U.S. Army Combat
Developments Command Chemical, Biological, and Radiological Agency (CBRA). Five
years later, in 1978, the WAC was disbanded and the WAC school closed.

In 1979, the Military Police (MP) School was moved to Fort McClellan. In the same year,
the U.S. Army Chemical Corps school was re-established, along with a Brigade for Basic
Training. U.S. Army Forces Command units, such as D Company, 46" Engineers, were
also garrisoned at the post during the 1970s and 1980s.
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Cleanup Program Summary

The mid-1980s brought additional operations to Pelham Range, which is located
approximately six miles northwest of Anniston. This area was used for maneuver training
and a wide range of activities from small-arms training to tank and artillery training.
Pelham Range has also been used for chemical decontamination, smoke, flame, and
radiological training.

The main missions and support organizations at Fort McClellan have been:
U.S. Army Chemical School

U.S. Army Military Police School

Training Center Command

Training Brigade

Directorate of Contracting

Directorate of Community Activities

Directorate of Resource Management

Directorate of Community Safety (Provost Marshal Office)
Office of the Staff Judge Advocate

Safety Office

Equal Employment Opportunity Office

Office of the Inspector General

Internal Review and Audit Compliance

Public Affairs Office

Directorate of Engineering and Housing

Directorate of Environment

Directorate of Information Management

Directorate of Logistics

Directorate of Plans, Training, Mobilization, and Security and Reserve Component
Support

. Women’s Army Corps.

Past tenant activities included the following:

U.S. Army Medical Department Activity

U.S. Army Dental Activity

U.S. Department of Defense Polygraph Institute
Defense Finance and Accounting Services
Defense Investigative Service

Marine Corps Administrative Detachment
Criminal Investigation Division

902nd Military Intelligence Group

Army National Guard

U.S. Army Reserves

TRADOC Manpower Activity

722nd Explosive Ordnance Disposal

Army Air Force Exchange Service

Defense Commissary Agency

Defense Reutilization and Marketing Office
U.S. Department of Defense Security Operation Testing Support
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Cleanup Program Summary

. Fort McClellan DoD Elementary School

. Naval Construction Training Center Detachment

. U.S. Army Corps of Engineers (Mobile District)

. U.S. Air Force Disaster Preparedness School.

Fort McClellan operations were deactivated and the missions assumed by the US Army
Transition Force, Fort McClellan in order to conduct BRAC closure actions and turn-over of
the property to the Local Reuse Authority (LRA) which is the Anniston/Calhoun County
Joint Powers Authority (JPA).

Current Activity:
Mission: The Fort McClellan Army National Guard Training Center provides year-round
training facilities, ranges and maneuver areas for the ARNG, USAR, Active Army, DOD,
Federal and State Agencies to support the integrated training strategy (ITS) including:

e Support of ongoing and proposed missions of the using units activities.

e Academic facilities for regional schools and supporting activities.

e Facilities housing simulation systems and other specialized training.

e Administrative, Logistical, and Operational Support as required by using units and

activities.
e Mobilization Planning and support.

Program Progress:

IRP

There are 10 IRP sites at FM ARNGTC. Five of the sites are expected to need a Remedial
Action (RA) such as source removal, in-situ treatment and/or monitored natural attenuation
(MNA). Five sites are considered Response Complete.

MMRP
There are two MMRP sites at FM ARNGTC. Both are scheduled to have a Site
Investigation (SI) completed in FYO06.
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Fort McClellan Army National Guard
Training Center

Installation Restoration Program
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IRP Summary

Total AEDB-R IRP Sites/AEDB-R Sites with Response Complete: 10/5

AEDB-R Site Types:

Firing Range

Contaminated Groundwater
Storage Area

Surface Disposal Area
Maneuver Area

GNP R

Most Widespread Contaminants of Concern: Metals, POL, VOCs, PAHs
Media of Concern: Solil, Groundwater, Sediment

Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA):
FTMCN-005- soil removal

Total IRP Funding:

Prior Years (up to FY05): $ 678,571
Current Year Funding (FY06): $ 2,794,430
Future Requirements (FY07+): $ 5,939,000
Total $ 9,412,001

Duration of IRP:

Year of IRP Inception: 1977 (2005 NGB/USAEC)

Year of IRP RIP/RC Completion: 2009

Year of IRP Completion including Long Term Management (LTM): indefinite
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IRP Contamination Assessment

IRP Contamination Assessment Overview:

There are 10 IRP sites at Fort McClellan. Five of the sites are expected to need a
Remedial Action (RA) such as source removal, in-situ treatment and/or MNA. DDs have
been prepared for four sites (FTMCN-003, FTMCN-006, FTMCN-010, FTMCN-012), and a
Removal Action Report was prepared for one site (FTMCN-005). The remaining five sites
at Fort McClellan ARNG Training Center are being considered for a Performance Base
Contract (PBC) action in FY06. This PBC would be to accelerate the cleanup of the
remaining sites.

There have been no Notices of Violation. ADEM is the lead regulatory agency for FM-
ARNGTC.

Cleanup Exit Strategy:

There are 10 IRP sites at FM-ARNGTC. Five of the sites are expected to need a RA such
as source removal, in-situ treatment and/or monitored natural attenuation (MNA). Five
sites are considered Response Complete.
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IRP Contamination Assessment

Previous Studies:

1977

e U.S. Department of the Army Office of the Project Manager for Chemical
Demilitarization and Installation Restoration, Installation Assessment of Fort McClellan,
Alabama Records Evaluation Report No. 110, Volume I, April 1977.

1984

e U.S. Army Toxic and Hazardous Material Agency, Reassessment of Fort McClellan,
Anniston, Alabama, Report No. 110A. Prepared by Environmental Science and
Engineering, Incorporated, 1984.

1986
e U.S. Army Environmental Hygiene Agency, Hazardous Waste Consultation No. 37-26-
1649-88, 8-12 December 1986.

1990

e U.S. Army Toxic and Hazardous Materials Agency, Enhanced Preliminary Assessment
Fort McClellan, Alabama, Volumes | and Il. Prepared by Roy F. Weston, Inc.,
December

1992
e Fort McClellan: A Cultural Resources Overview. Prepared by New South Associates,
July 20, 1992.

1993

e U.S. Army Environmental Hygiene Agency, Industrial Radiation Consultation No. 27-
43-EU66-93, U.S. Army Chemical School and Military Police Center and Fort
McClellan, Fort McClellan, Alabama, 30 March - 2 April 1993, dated 27 July 1993.

e Final U.S. Army Environmental Center, Site Investigation Report, Volumes | and 1.
Prepared by Science Applications International Corporation, August 1993.

1994

e Final U.S. Army Environmental Center, Remedial Investigation and Feasibility Study
Work Plan. Prepared by Science Applications International Corporation, April 1994.

e Final U.S. Army Environmental Center, Remedial Investigation and Feasibility Study
Health and Safety Plan. Prepared by Science Applications International Corporation,
April 1994. Final U.S. Army Environmental Center, Remedial Investigation and
Feasibility Study Sampling and Analysis Plan, Volumes |, 11, lll and IV. Prepared by
Science Applications International Corporation, April 1994.

1995
e U.S. Army Environmental Center, Final Report, Hazard Ranking System Scoring
Results. Prepared by ERMPMC, December 1995.

1996
e Draft Report, Endangered Species Management Plan for Fort McClellan, AL. Prepared
by B. William Garland, Directorate of Environment, January 22, 1996.
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IRP Contamination Assessment

Previous Studies:

1996 (Con’t)

e Technical Memorandum, Site Inspections (Sl), Soil Gas Technical Memorandum and
Attachments. Prepared by Environmental Science & Engineering, Inc., November 25,
1996.

1997

e EDAW, Inc., 1997, Fort McClellan Comprehensive Reuse Plan, Fort McClellan
Reuse and Redevelopment Authority of Alabama, November; Fort McClellan,
Updated Reuse Map, Rev. March 2000.

e Final Background Metals Survey Work Plan. Prepared by Science Applications
International Corporation, July 1997.

1998

e Environmental Science and Engineering, Inc. (ESE), 1998, Final Environmental
Baseline Survey, Fort McClellan, Alabama, prepared for U.S. Army Environmental
Center, Aberdeen Proving Ground, Maryland, January.

e Final Site Investigation Work Plan. Prepared by QST Environmental Inc, March 1998.

¢ Final Site Investigation Quality Assurance Project Plan. Prepared by QST
Environmental Inc, March 1998.

e Final Site Investigation Health and Safety Plan. Prepared by QST Environmental Inc.
March 1998.

o W - Biological Assessment: Disposal and Reuse of Fort McClellan, Alabama.
Prepared by 3D/International, Inc, April 1998.

e U.S. Army Environmental Center, Final Environmental Baseline Survey, VOL | & Il, Fort
McClellan, Alabama. Prepared by Environmental Science & Engineering, Inc, January
1998 Attachments: Letter, ADEM, dated May 27, 1998, RE: Final Environmental
Baseline Survey (January 1998) Base Realignment and Closure Program, Fort
McClellan, Alabama, Christopher L. Johnson, signatory. Letter, USEPA, dated Jun 8,
1998, RE: Environmental Baseline Survey, Bart Reedy, signatory.

e Final Background Metals Survey Report. Prepared for U.S. Army Corps of Engineers.
Prepared by Science Applications International Corporation, July 1998.

e Science Applications International Corporation, 1998, Final Background Metals
Survey Report, Fort McClellan, Alabama, July.

e Final Site Investigations, Site-Specific Field Sampling Plan and Site-Specific Safety and
Health Plan Attachments, GSA Area and Surrounding Warehouses (Parcels 151, 2, 4,
67, 69, 238, 129, 111, 91, and 128), Waste Chemical Storage Area (Parcels 87, 10,
and 135), Former Fire Training Pit (Parcel 77). Prepared by International Technology
Corporation, August 1998.

e Final Site Investigations, Site-Specific Field Sampling Plan and Site-Specific Safety and
Health Plan Attachments, Former Decontamination Complex Building 1271 (Parcels
93, 46, 140, and 70), Former Motor Pool Area 1300 (Parcels 148 and 16), Former
Motor Pool Area 600 (Parcels 149 and 136), Motor Pool Area 800 (Parcels 164, 11, 68,
and 12), Former Gas Mask Test Chambers (Parcels 195, 196, and 198). Prepared by
International Technology Corporation, October 1998.
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Previous Studies:

IRP Contamination Assessment

1998 (Con’t)

Integrated Natural Resource Management Plan, 1998-2002. Prepared by Reisz
Engineering & Gene Stout and Associates, October 1, 1998.

Final Supplemental Remedial Investigation Site-Specific Field Sampling Plan and Site-
Specific Safety and Health Plan Attachments for the Fenced Area at Range J — Pelham
Range (Parcel 202). Prepared by International Technology Corporation, November
1998.

1999

Historical Aerial Photograph Investigation of Chemical Training Areas at Fort
McClellan, Alabama. Prepared by Geographic Information Science and Technology
Group, Oak Ridge National Laboratory, March 1999.

U.S. Army Center for Health Promotion and Preventive Medicine (CHPPM), 1999,
Draft Preliminary Assessment No. 38-EH-1775-99, Fort McClellan Army National
Guard Training Center, Fort McClellan, Alabama, June.

Programmatic Agreement among the U.S. Army and the Alabama State Historic
Preservation Officer, and Advisory Council on Historic Preservation for the Closure and
Disposal of Fort McClellan, Alabama, 1998. Included are the annual reports for
calendar year 1999, 2000, 2001, 2002, and 2003.

2000

Community Relations Plan, Fort McClellan, Alabama. Prepared by J. McKinney
Associates for Reisz Engineers, Anniston, Alabama. Revised January 2000.

IT Corporation, 2000a, Final Installation-Wide Sampling and Analysis Plan, Fort
McClellan, Calhoun County, Alabama, March

Human Health and Ecological Screening Values and PAH Background Summary
Report. Prepared by International Technology Group, July 2000.

Final Revision 1 Perchlorate Addendum to the Human Health and Ecological Screening
Values and PAH Background Summary Report. Prepared by IT Corporation,
September 2004, and located in the sleeve of the Human Health and Ecological
Screening Values and PAH Background Summary Report. Prepared by International
Technology Group, July 2000.

IT Corporation (IT), 2000, Final Human Health and Ecological Screening Values and
PAH Background Summary Report, Fort McClellan, Calhoun County, Alabama,
July.

Final Remedial Investigation / Baseline Risk Assessment Report, Volumes | and 1.
Prepared by Science Applications International Corporation, July 2000.
Reconnaissance Findings, Conceptual Plan, and Proposed Scope of Work for EE/CA
Sampling - M1.13. Prepared by Foster Wheeler Environmental, August 2000. Also
included is Fact Sheet prepared by U.S. Army Engineering and Support Center,
Huntsville by Foster Wheeler Environmental, August 25, 2000. Final Work Plan / Site
Safety Submission, Volume | — Work Plan; Volume Il — Site Safety and Health Plan;
and Volume llIl — Agency Plans, Chemical Warfare Materiel Site EE/CA. Prepared by
Parsons Engineering Science, Inc. September 2000.

Final General Site-Wide Work Plan Ordnance and Explosives Response, Fort
McClellan, Alabama. Prepared by Foster Wheeler Environmental Corporation,
Huntsville, Alabama, September 14, 2000.
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IRP Contamination Assessment
Previous Studies:

2000 (Con’t)

Final Site-Specific Field Sampling Plan Addendum, Supplemental Site Investigation,
Former Washrack, Building 1740, Soldier's Chapel Parcel 127(7). Prepared by IT,
September 2000.

Final Site-Specific Work Plan Addendum for the Supplemental Remedial; Investigation
for the Fenced Area at Range J-Pelham Range, Parcel 202(7). Prepared by IT
Corporation, November 3, 2000.

Work Plan for Airborne Gamma Radionuclide Survey of Fort McClellan (Main Post and
Pelham Range), Anniston, Alabama. Prepared by Fugro Airborne Surveys
Corporation, November 6, 2000.

Final Site Investigation, Site-Specific Field Sampling Plan and Site-Specific Safety and
Health Plan Attachments for Site Investigation at Former Trap and Skeet Range Parcel
127Q. Prepared by IT Corporation, November 2000.

2001

Final Site Investigation, Site-Specific Field Sampling plan, Site-Specific Safety and
Health Plan, and Site-Specific Unexploded Ordnance Safety Plan Attachments, Range
I, Parcel 201(7). Prepared by IT Corporation, February 2001.

Final Site Investigation, Field Sampling Plan, Site-Specific and Health Plan, and Site-
specific Unexploded Ordnance Safety Plan Attachment, Forestry Compound — Pelham
Range, Parcel 84(7). Prepared by IT Corporation, February 2001.

Final Site-Specific Work Plan, Alpha Area, Ordnance and Explosives Response.
Prepared by Foster Wheeler Environmental Corporation, March 2001.

Final Remedial Investigation, Site-Specific Field Sampling Plan, Site-Specific Safety
and Health Plan, and Site-Specific Unexploded Ordnance Safety Plan Attachments,
Range K, Former Agent Training Area, Parcel 203(7). Prepared by IT Corporation,
March 2001.

Final Site-Specific Work Plan Bravo Area, Engineering Evaluation/Cost Analysis
Ordnance and Explosive Response. Prepared by Foster Wheeler Corporation, April
2001.

Final Site Investigation Report Former Waste Chemical Storage Area, Parcels 87(7)
and 135(7). Prepared by IT Corporation, May 2001.

Final Site-Specific Work Plan for the Groundwater Investigation at the Burial Mound at
Rideout Field, Parcel 202Q-RD- Pelham Range. Prepared by IT Corporation, June
2001.

Final Supplemental Site Investigation, Site-Specific Field Sampling Plan Addendum
and Site-Specific Safety and Health Plan Attachment Former Decontamination
Complex, Parcels 93(7), 46(7) and 70(7). Prepared by IT Corporation, September
2001.

Final U.S. Department of Defense Base Realignment and Closure Ordnance,
Ammunition and Explosives Chemical Warfare Materiels, Archives Search Report,
Findings. Prepared by U.S. Army Corps of Engineers, St. Louis District, Revision 1,
September 2001
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Previous Studies:

IRP Contamination Assessment

2001 (Con'’t)

Final U.S. Department of Defense Base Realignment and Closure Ordnance,
Ammunition and Explosives Chemical Warfare Materiels, Archives Search Report,
Maps. Prepared by U.S. Army Corps of Engineers, St. Louis District, Revision 1,
September 2001.

Final Decision Document for the Former Waste Chemical Storage Area, Parcel 87(7),
10 (7), and 135(7). Prepared by IT Corporation, September 2001. JSU Book V230
Final U.S. Department of Defense Base Realignment and Closure Ordnance,
Ammunition and Explosives Chemical Warfare Materiels, Archives Search Report,
Conclusions and Recommendations. Prepared by U.S. Army Corps of Engineers, St.
Louis District, Revision 1, September 2001.

Final Report Radiological Historical Assessment Main Post. Prepared by U.S. Army
Corps of Engineers, St. Louis District, December 2001

Final Report Radiological Historical Assessment Pelham Range. Prepared by U.S.
Army Corps of Engineers, St. Louis District, December 2001.

Final Site-Specific Field Sampling Plan, Site-Specific Safety and Health Plan, and Site-
Specific Unexploded Ordnance Safety Plan Attachments, Station No. 6, Subsection of
Former Toxic Gas Area - Pelnam Range, Parcel 211(7). Prepared by IT Corporation,
December 2001.

2002

Final Site Investigation Report Range 29, Former Weapons, Demonstration Range,
Parcel 87Q-X, Former Rife Ranges, Parcels 111Q, and Former Impact Area, Parcel
239Q-X. Prepared by IT Corporation, January 2002.

Revision 3 Draft Installation-Wide Sampling and Analysis Plan Volume | of IV Text;
Volume Il of IV Appendix A, Installation-Wide Safety and Health Plan; Volume Il of IV
Appendix B-D, Installation-Wide Quality Assurance Plan Monitoring Well Installation
and Maintenance Plan Installation-Wide Management Plan; and Volume IV of IV
Appendixes E, Installation-Wide Ordnance and Explosives Management Plan for
Support Hazardous, Toxic Radiological Waste Activities and Construction Activities.
Prepared by IT Corporation, February 2002.

Revision 2 Draft Installation-Wide Work Plan. Prepared by IT Corporation, February
2002.

IT Corporation (IT), 2002, Final Site Investigation Report, Former Trap and Skeet
Range, Parcel 127Q, Fort McClellan, Calhoun County, Alabama, March.

Final Site Investigation Report Former Trap and Skeet Range, Parcel 127Q. Prepared
by IT Corporation, March 2002.

Final Amendment 01 to Final Work Plan/Site Safety Submission, Fort McClellan,
Alabama, for Pelham Range Site Investigation (Lima Pond, Old Water Hole, and
Former Decontamination Area South of Toxic Gas Area). Prepared by Parsons
Engineering Science, Inc., March 2002.

Final Site Investigation Report for Range |, Parcel 201(7). Prepared by IT Corporation,
April 2002.
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IRP Contamination Assessment
Previous Studies:

2002 (Con't)

Final Site Investigation Report, Former Security Operational Test Site, Parcel 102(7).
Prepared by IT Corporation, May 2002.

Site-Specific Work Plan for the Supplemental Remedial Investigation of Range L —
Lima Pond, Pelham Range, Parcel 204(7). Prepared by IT Corporation, March 6, 2002.
Final Work Plan Site-Specific Drum Removal and Sampling Plan, Site-Specific Safety
and Health Plan, and Site-Specific Unexploded Ordnance Safety Plan Attachments to
the Remedial Investigation Field Sampling Plan at Range K, Former Agent Training
Area, Parcel 203(7). Prepared by IT Corporation, June 2002.

Final Chemical Warfare Materiel (CWM) Engineering Evaluation/Cost Analysis
(EE/CA). Prepared by Parsons Engineering Science, Inc., June 2002.

Draft Final Supplemental Remedial Investigation Site-Specific Field Sampling Plan
Addendum, Site-Specific Safety and Health Plan, and Site-Specific Unexploded
Ordnance Safety Plan Attachments Old Water Hole — Pelham Range, Parcel 205(7).
Prepared by IT Corporation, July 2002.

Draft-Final Site Investigation Site-Specific Field Sampling Plan, Site-Specific Safety
and Health Plan, and Site-Specific Unexploded Ordnance Safety Plan Attachments
Former Toxic Gas Area — Pelham Range, Parcel 211(7). Prepared by IT Corporation
August 2002.

Final Site Investigation Report for Pelham Range Sites for Recovered Chemical
Warfare Material (RCWM) Lima Pond, Old Water Hole, and Former Decontamination
Area South of Toxic Gas Area. Prepared by Parsons, September 2002.

Airborne Radiological Survey — Main Post and Pelham Range Walkover Radiological
Survey at Rideout Field and Anomaly Surveys on Main Post and Pelham Range
Groundwater Investigation — Burial Mound at Rideout Field. Prepared by IT
Corporation, October 2002.

Final Decision Document for Former Security Operational Test Site, Parcel 102(7), Fort
McClellan. Prepared by IT Corporation, November 2002.

Final Sampling Summary Report for the Blue Hole, Training Area 6C, Revision I.
Prepared by IT Corporation, December 2002.

IT Corporation (IT), 2002, Final Sampling Summary Report for the Blue Hole,
Training Area 6C, Fort McClellan, Calhoun County, Alabama, Revision 1,
December.

2003
e Alabama Department of Environmental Management, 2003, “ADEM Review and

Concurrence: Final Sampling Summary Report for the Blue Hole, Training Area 6C,
Revision 1,” letter from Wm. Gerald Hardy, ADEM Chief — Land Division, to Ronald M.
Levy, BRAC Environmental Coordinator, January 28.

Final Water Supply Well Report for Pelham Range, Revision 1. Prepared by Shaw
Environmental, Inc., May 21, 2003.

Department of the Army, 2003, “Land Use Implementation Plan (LUCIP) for the Waste
Chemical Storage Area, Parcel 87(4), * Memorandum from Joseph H. Doyle, Site
Manager, U.S. Army Garrison, Fort McClellan, Alabama, to Gerald I. Walter, Chief,
Environmental Programs Division, National Guard Bureau, July 16.
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IRP Contamination Assessment

Previous Studies:

2003 (Con't)

Final Site Investigation Report, Former Decontamination Complex, Parcels 93(7),
46(7), 70(7), and 140(7), Volume | of Il: Text and Appendices A-B, and Volume Il of II:
Appendices C-J. Prepared by Shaw Environmental December 2003.

2004

Alabama Department of Environmental Management, 2004, “RE: ADEM Review
Comments: Final Site Investigation Report, Former Trap and Skeet Range, Parcel
(127Q),” letter from Stephen A. Cobb, ADEM Chief — Land Division, to Ronald M. Levy,
BRAC Environmental Coordinator, January 27.

Final Supplemental Rl Results, Range L — Lima Pond, Parcel 204(7). Prepared by
Shaw Environmental, Inc., April 26, 2004.

Final Supplemental RI Results for the Old Water Hole — Pelham Range, Parcel 205(7).
Prepared by Shaw Environmental, May 3, 2004.

Alabama Department of Environmental Management, 2004, “ADEM Notice of
Concurrence: Final Supplemental Rl Results for Range L — Lima Pond, Parcel 204(7),”
letter from Stephen A. Cobb, ADEM Chief — Land Division, to Ronald M. Levy, BRAC
Environmental Coordinator, May 28.

Final Decision Document for the Water Supply Wells at Pelham Range. Prepared by
Shaw Environmental, May 2004.

Final Decision Document Old Water Hole — Pelham Range Parcel 205(7). Prepared by
Shaw Environmental, May 2004.

Final Site Investigation Report, Sinkholes at Pelham Range. Prepared by Shaw
Environmental, Inc., May 2004.

Final Remedial Investigation Report, Range K, Former Agent Training Area Parcel
203(7). Volume I of II: Test, Tables and Figures. Volume Il of Il: Appendices A
through I. Prepared by Shaw Environmental, Inc., August 2004,

Final Revision 1 Remedial Investigation Report Range J — Pelham Range, Parcel
202(7) Volumes | and Il. Prepared by Shaw Environmental, September 2004.

Final Revision 1 Site Investigation Report, Former Toxic Gas Area Pelham Range,
Parcel 211(7) and Former Decontamination Training Area South of the Toxic Gas Area,
Parcel 207(7). Prepared by Shaw Environmental, September 2004.

Final Site-Specific Work Plan OE Site Characterization for M1.01 Parcel and M3
Miscellaneous Properties on Fort McClellan, AL. Prepared by Tetra Tech FW, Inc,
December 2004.

2005

Monitoring Well Abandonment Report, Army National Guard Sites at Pelham Range.
Prepared by Shaw Environmental, In., March 2005.

Alabama Department of Environmental Management, 2005, “ADEM Notice of
Concurrence; Final Site Investigation Report, Sinkholes at Pelham Range,” letter from
Stephen A. Cobb, ADEM Chief — Land Division, to Bernie Case, Fort McClellan Army
National Guard Training Center, March 31.

Final Decision Document Former Trap and Skeet Range, Parcel 127(Q), Site No.
FTMCN-003, Prepared by Shaw Environmental, Inc., November 2005
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IRP Contamination Assessment

Previous Studies:

2005 (Con’t)

e Final Decision Document Blue Hole, Training Area 6C, - Pelham Range, Site No.
FTMCN-006, Prepared by Shaw Environmental, Inc., November 2005

e Final Decision Document Range L - Lima Pond, - Pelham Range, Parcel 204(7), Site
No. FTMCN-010, Prepared by Shaw Environmental, Inc., November 2005

e Final Decision Document Sinkholes at Pelham Range, Site No. FTMCN-012, Prepared
by Shaw Environmental, Inc., November 2005

e Final Removal Action Report Former Waste Chemical Storage Area, Parcel 87(4) Site
No. FTMCN-005, Prepared by Shaw Environmental, Inc., November 2005

e Groundwater Sampling Summary, Range J, Parcel 202(7), Site No. FTMCN-008,
Prepared by Shaw Environmental, Inc., December 2005

e Groundwater Sampling Summary, Former Toxic Gas Area, Parcel 211(7) and Former
Decontamination Training Area South of the Toxic Gas Area, Parcel 207(7), Site No.
FTMCN-011, Prepared by Shaw Environmental, Inc., December 2005
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Fort McClellan Army National Guard
Training Center

Installation Restoration Program
Site Descriptions
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FTMCN-003

FORMER TRAP AND SKEET RANGE

SITE DESCRIPTION

This Former Trap and Skeet Range, Parcel 127Q,
is an ~6.4 acres area located at the east end of
Signal Street (formally 5" Street) in the northern
portion of the enclave. The range and associated
structures were visible on aerial photographs
taken from 1973 to 1994. The area is currently
used as a jump training area.

The Site Investigation Report was finalized in
March 2002. Lead (up to 434 mg/kg) and PAH
(up to 74 mg/kg) were detected in the soil to 1 ft
bgs. The contamination poses a human health
risk for the residential scenario. Four
groundwater monitoring wells were installed and
sampled. No contamination was detected above
regulatory limits. Wells have been closed.

STATUS

REGULATORY DRIVER: CERCLA

RRSE:
Medium

CONTAMINANTS OF CONCERN:
Metals, PAHs

MEDIA OF CONCERN:

Soil

PHASES Start End

PA. ..o 199701 ........ 199801

) U 200008........ 200209

RI/FS ........... 200410........ 200609
RC: 200609

Because of the lead in soil, the Army recommended limiting use to military training
activities. In a letter dated 27 Jan 2004, ADEM concurred with this recommendation. A
DD has been completed to limit the future use of the land to National Guard Military

training.

CLEANUP STRATEGY

This site will be included in the installation-wide five-year reviews (funded and tracked

under FTMCN-011).
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FTMCN-004

FORMER DECONTAMINATION COMPLEX

SITE DESCRIPTION

This site was built in 1941 and covers ~4 acres. It
was used as a chemical laundry (until 1973) and
then used as a bakery. The building on the site

(1271) was used as an applied instructional facility.

The fenced in compound to include the building
was later used as a storage area from the late
1970s to the present. The building (1271) has
been thermally deconstructed as part of a fire
training exercise with the City of Anniston Fire
Department, and the concrete pad has been
removed and disposed off-site in summer 2005.

The Sl Report was finalized in December 2003.
Acetone (up to 4.7 mg/L) was detected in
groundwater (between 5 and 78 ft bgs). The
source of the acetone is unknown.

The ALARNG is currently considering construction

of a paved battalion motor pool complex on this
site.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA

RRSE: Low

CONTAMINANTS OF CONCERN:

Acetone

MEDIA OF CONCERN:

Groundwater

PHASES Start End
PA......c....... 197701 ........ 199801
] I, 200012 ........ 200212
RI/FS............ 200602 ........ 200810
RD...cooovvve 200710 ........ 200810
RA(C)........... 200810 ........ 200910
RA(O)........... 200910 ........ 203409
LTM..cooeennee 203409 ........ 203909

RIP: 200910
RC: 203409

Additional investigation is planned to determine the nature and extent of the contamination.
It is expected that natural attenuation may be an acceptable remedy. Five-year reviews

will be completed.
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FTMCN-005
FORMER WASTE CHEMICAL STORAGE

SITE DESCRIPTION STATUS

This site was Building 598 that was used to store

pesticides, herbicides, and waste chemicals. REGULATORY DRIVER: CERCLA
There was a fire in March 1989 that destroyed
the building, leaving the concrete foundation. ERSE:
ow

The Site Investigation Report was finalized in
May 2001. Arsenic (up to 112 mg/kg) was CONTAMINANTS OF CONCERN:
detected in surface soil (to 1 ft below bottom of Arsenic
pad). Itis suspected that the arsenic is from
pest|c|de use. MEDIA OF CONCERN:

Soil
This area is planned to be part of the parking lot
for the Readiness Center that has construction PHASES _ Start End
planned in FYO7. PA ... 199701......... 199801

Sl 199901......... 200101
The concrete foundation and arsenic- RIFS........... 200410......... 200609
contaminated soil have been removed and
properly disposed, and the excavation backfilled RC: 200609

with clean soil.

A final closure report has been submitted to ADEM by USAEC.

CLEANUP STRATEGY

No further action is expected at this site.
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FTMCN-006

BLUE HOLE, TRAINING AREA 6C

SITE DESCRIPTION

This site consists of a surface depression that is
~280 x 140 ft on Pelham Range. The area is
used for military training.

The Sampling Summary Report was finalized in
December 2002. Metals were detected in the
surface water (antimony) and sediment (arsenic
up to 89.1 mg/kg and chromium).

In a letter dated 28 Jan 2003, ADEM concurred
that military use was an acceptable land use.

A DD has been completed to limit the future use
of the land to National Guard Military training.

CLEANUP STRATEGY

This site will be included in the installation-wide

STATUS

REGULATORY DRIVER: CERCLA

RRSE:
Low

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:
Surface Water, Sediment

PHASES Start End

PA. ..o 199905........ 199906

) U 200012........ 200212

RI/FS ........... 200410........ 200509
RC: 200509

five-year reviews (funded and tracked under FTMCN-011).
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FTMCN-007
RANGE |

SITE DESCRIPTION STATUS

Range | is located on western Pelham Range and | REGULATORY DRIVER: CERCLA
covers ~0.5 acres. It was used (in 1963-64) as

the chemical shell tapping area and for one area- RRSE: Medium
denial/ decontamination (lewisite) exercise. The
exercise consisted of detonating 40 chemical land | CONTAMINANTS OF CONCERN:

mines consisting of lewisite-filled 1 gallon metal Arsenic

cans. The area was decontaminated with a lime-

chlorine slurry. MEDIA OF CONCERN: Soil

The Site Investigation Report was finalized in April | PHASES Start End

2002. Arsenic was detected in surface soil up to PA............... 199006......... 199012

338 mg/kg. Sl 199106........ 200204
RI/FS ........... 200602 ........ 200809
RA(C) .......... 200808........ 201009

" . o . RC: 201009
Additional investigation is planned to delineate the

extent of contamination. It is expected that the

arsenic-contaminated soil (~185cy) will be removed.

Installation wide (FTMCN-03, 04, 06, 07, 08, 09, 10, and 11) five year reviews will be
funded under FTMCN-011.
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SITE DESCRIPTION

This site was a former chemical agent training
and disposal area located in the north-central
portion of Pelham Range. The site was used from
1954 until 1963. The fenced area is 150 x 60ft
(0.2) acres.

The Remedial Investigation Report was finalized
in October 2003. Chlorinated VOCs and benzene
were detected in the groundwater. The 10 ppb
plume area is ~400 x 300ft. Groundwater
samples were collected in Oct 05 as part of the
FS (results pending).

CLEANUP STRATEGY

A FS (funded), PP and ROD will be completed. It
is anticipated that in-situ remediation for the
groundwater hot spot (75 x 75ft) followed by
monitored natural attenuation of the remainder of
the plume. The MNA length of time cannot be
determined at this time, but it is assumed that it
will last ~twenty-five years. Five years of LTM will

FTMCN-008
RANGE J

STATUS

REGULATORY DRIVER: CERCLA
RRSE: Medium

CONTAMINANTS OF CONCERN:
VOCs, POL

MEDIA OF CONCERN:

Groundwater
PHASES Start End
PA.....cccce 199006........ 199012
] . 199106........ 199308
RIFS ........... 199312........ 200703
RD ..cooovvve 200704........ 200709
RAC) .......... 200708........ 200709
RA(O) .......... 200709........ 203209
LTM e 203210........ 203709
RIP: 200709
RC: 203709

follow completion of RA(O). Five year reviews beginning in FY11 will be funded under

FTMCN-011.
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SITE DESCRIPTION

Range K is a former chemical training area located
in the northwestern portion of Pelham Range.
Range K was reportedly used as a shell tapping
area, where rounds containing chemical agent
were opened and decontaminated prior to 1961
until 1963. Decontaminants likely included
decontamination agent non-corrosive (DANC),
Supertropical bleach and decontamination solution
number 2.

The Remedial Investigation Report was finalized in
August 2004. Chlorinated VOCs were detected in
the groundwater at levels above drinking water
standards. The plume is about 800 x 150 x >200
ft deep. The groundwater source was the drum
storage area that was located outside of the
former fenced 2 acre site.

Groundwater samples were collected in summer
2005 and the FS is underway.

CLEANUP STRATEGY

FTMCN-009
RANGE K

STATUS

REGULATORY DRIVER: CERCLA

RRSE: Medium

CONTAMINANTS OF CONCERN:
VOCs

MEDIA OF CONCERN:

Groundwater
PHASES Start End
PA.....ccooeee. 199006 ......... 199012
] I 199106........ 199308
RI/FS ........... 199312........ 200703
RD ..ccove. 200610........ 200805
RA(C)........... 200710........ 200808
RA(O) .......... 200810........ 203309
LTM ............. 203310........ 203809
RIP: 200810
RC: 203309

A FS (funded), PP and ROD will be completed. The anticipated remediation for
groundwater is to install a pump and treat system (for containment) and drum (source)
removal. The RA(O) length of time cannot be determined at this time, but it is assumed
that it will last ~twenty-five years. Five years of LTM will follow completion of RA(O). Five
year reviews beginning in FY11 will be funded under FTMCN-011.
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SITE DESCRIPTION

Range L (also known as Lima Pond) is 0.3 acres
(55 x 125 ft) located within Training Area 10B in
the northwest portion of Pelham Range. The site
is fenced and consists of a man-made pond
surrounded by a berm10-15 ft high. Rainwater
accumulates within the berm. It is not known
when the berms were constructed but it is believed
that it was used as early as 1955.

The Supplemental Remedial Investigation Report
was finalized in April 2004. Metals were detected
in the surface water (arsenic and manganese) and
in the sediment (arsenic, cadmium, cobalt, copper,
lead, nickel, and zinc). The metals do not pose a
human (for training) or ecological risk.
Geophysical surveys and sampling during the RI
and Pelham Range CWM site investigation report
determined that no disposal of chemical munitions
took place.

FTMCN-010
RANGE L

STATUS

REGULATORY DRIVER: CERCLA

RRSE:
Low

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:
Surface Water, Sediments

PHASES Start End

PA........cccei. 199006 ........ 199012

Sl 199106 ........ 199308

Rl.....ccoenis 199312 ........ 200509
RC: 200509

A 28 May 2004 letter from ADEM confirmed that no further investigation was needed.

A DD has been completed to limit the future use of the land to National Guard Military

training.

CLEANUP STRATEGY

This site will be included in the installation-wide five-year reviews (funded and tracked

under FTMCN-011).
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FTMCN-011
FORMER TOXIC GAS/RECON TRNG AREA

SITE DESCRIPTION STATUS

This site is located in the northwest portion of REGULATORY DRIVER: CERCLA
Pelham Range and consists of two areas.

RRSE: Medium
The Former Toxic Gas area is ~300 acres. It was

delineated on a 1958 maneuver area map and CONTAMINANTS OF CONCERN:
was used for training exercises involving tear gas. | VOCs, Metals

This site was also used (1960s) as a Chemical
School Training Course with multiple chemical MEDIA OF CONCERN:
warfare training stations. There are four areas of Soil, Groundwater
chlorinated compounds in groundwater correlating

with four of these training stations. However, only | PHASES Start End

two of the stations have contamination that PA...c.oovee.. 199701........ 199801
requires further investigation. It is assumed that ] I 200006........ 200306
the contamination is from the decontamination RIFS........... 200602........ 200804
procedures that occurred during training RD...cocouee.. 200710........ 200810
exercises. RA(C) .......... 200711 ........ 200906

RA(O) .......... 200906........ 203409
The Former Decontamination Training Area is ~1 LTM oo, 203409 ........ 203909

acre. Training exercises involved pouring 1 gallon

of chemical agent H (mustard) onto the ground, RIP: 200906
followed by area decontaminated using RC: 203409
Supertropical bleach slurry. Metals were detected

in the soil.

CWM was not detected at either area during the CWM Site Investigation report. That Sl
was finalized in September 2002. The CERCLA Site Investigation Report was finalized in
September 2004.

It should be noted that Range K (FTMCN-009) and Range L (FTMCN-010) are located
within this site.
Groundwater sampling was conducted in summer 2005.

CLEANUP STRATEGY

The RI, FS, PP and ROD will be complete. It is anticipated that monitored natural
attenuation will be the remedy. The MNA length of time for groundwater cannot be
determined at this time but is expected to be 25 years followed by five years of LTM.

Installation wide (FTMCN-03, 04, 06, 07, 08, 09, 10, and 11) five year reviews will be
funded under this site.

No remediation is expected for the metals in the soil.
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SITE DESCRIPTION

The four sinkhole sites are located within Pelham
Range.

The Site Investigation Report was finalized in May
2004. Geophysical surveys were conducted and
soil samples were taken. Based on the low
concentrations of metals, pesticides and
explosives detected in site soils and the size of
the site, human health & ecological risk is not an
issue at this site.

A letter from ADEM (dated March 31, 2005)
concurred with the recommendation for no further
action. A NFA DD has been completed to limit
the future use of the land to National Guard
Military training.

CLEANUP STRATEGY

No further action is expected at this site.

FTMCN-012
SINKHOLES

STATUS

REGULATORY DRIVER: CERCLA
RRSE: Low

CONTAMINANTS OF CONCERN:
Metals, Pesticides, Explosives

MEDIA OF CONCERN:

Soil

PHASES Start End

PA.....cc.o.e. 199905........ 199906

Sl 200012........ 200301

RI/FS ........... 200410........ 200509
RC: 200509
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IRP No Further Action Sites Summary

AE?#B'R Site Title Documentation/Reason for NFA Blgé
FTMCN- | Blue Hole, Training Final Decision Document Blue Hole, | 200509
006 Area 6 Training Area 6C, - Pelham Range, Site

No. FTMCN-006, Prepared by Shaw
Environmental, Inc., November 2005

FTMCN- Range L Final Decision Document Range L - Lima 200509
010 Pond, - Pelham Range, Parcel 204(7), Site
No. FTMCN-010, Prepared by Shaw
Environmental, Inc., November 2005

FTMCN- Sinkholes Final Decision Document Sinkholes at 200509
012 Pelham Range, Site No. FTMCN-012,

Prepared by Shaw Environmental, Inc.,

November 2005
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IRP Schedule

Initiation of IRP: 1977
Past Phase Completion Milestones:

Final Decision Document Former Trap and Skeet Range, Parcel 127(Q), Site No.
FTMCN-003, Prepared by Shaw Environmental, Inc., November 2005

Final Decision Document Blue Hole, Training Area 6C, - Pelham Range, Site No. FTMCN-
006, Prepared by Shaw Environmental, Inc., November 2005

Final Decision Document Range L - Lima Pond, - Pelham Range, Parcel 204(7), Site No.
FTMCN-010, Prepared by Shaw Environmental, Inc., November 2005

Final Decision Document Sinkholes at Pelham Range, Site No. FTMCN-012, Prepared by
Shaw Environmental, Inc., November 2005

Removal Action Report, Former Waste Chemical Storage Area, Parcel 87(4), Site No.
FTMCN-005, Prepared by Shaw Environmental, Inc., November 2005

Projected Record of Decision (ROD/Decision Document (DD) Approval Dates:

Final Decision Document Former Waste Chemical Storage Area, Parcel 87(4), Site No.
FTMCN-005, to be prepared by Shaw Environmental, Inc., 2006

DD for sites (FTMCN-004, FTMCN-007, FTMCN-008, FTMCN-009, and FTMCN-011) by
2009

Projected Construction Completion Date of IRP and Removal from NPL: 2009
Schedule for Next Five Year Review: 2010

Estimated Completion Date of IRP (including LTM phase): indefinite
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Ft McClellan ARNG Training Center IRP Schedule

(Based on current funding)

Site Title Phase 2007 2008 2009 2010 2011 2012 2013 2014 2015+

FTMCN- Former RD

004 Decontamination
RA

Complex

RA(O) 203409
LTM 203908

FTMCN- Range | RA(C)

007

FTMCN- Range J RD

008 RA(C)
RA(O) 203209
LTM 203709

FTMCN- Range K RD

009 RA
RA(O) 203309
LTM 203809

FTMCN- Former Toxic RD

011 Gas/Decon RA

Training Area

RA(O) 203409
LTM 203909
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IRP Costs

Prior Years Funds

Total Funding up to FY05: $678,571

Current Year Funds

Current Year Funding (FY06): $2,794,430

Total Future Requirements (FY07+)): $5,939,000

Total Program Cost (from inception to completion of the IRP): $9,412,001
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Fort McClellan Army National Guard
Training Center

Military Munitions Response Program
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Total AEDB-R MMRP Sites/AEDB-R sites with Response Complete: 2/0

AEDB-R Site Types:
2 Unexploded Ordnance/Munitions

Most Widespread Contaminants of Concern: UXO
Media of Concern: Soll
Completed REM/IRA/RA: None

Total MMRP Funding:

Prior Years (up to FY05) $ 25,000
Current Year (FY06) $ 400,000
Future Requirements (FY07+) $1,188,000
Total $ 1,613,000
Duration of MMRP:

Year of MMRP Inception: 2001
Year of MMRP RIP/RC: 2017

Year of MMRP Completion Including LTM: 2047

MMRP Summary
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MMRP Contamination Assessment

MMRP Contamination Assessment Overview:

There are two MMRP sites at Fort McClellan. Slis will be conducted at the two MMRP sites
in FY06. ALARNG plans on building a Readiness Center starting in FYO7 on FTNCN-001-
R-01, 600 Area Motor Pool Compound.

MMRP Cleanup Exit Strategy:

Both sites are scheduled to have a Site Investigation (SI) completed in FY06.

Previous Studies:

see the studies list in IRP Section
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Fort McClellan Army
National Guard Training
Center

Military Munitions Response Program
Site Descriptions
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FTMCN-001-R-01

600 AREA MOTOR POOL COMPOUND

SITE DESCRIPTION

This area is a parking lot for National Guard
personnel. Munitions have been found here on
two separate occasions. In 1993, several
unidentified munitions were uncovered while
constructing the motor pool. The area had
previously been a golf driving range. In 1999,
some Stokes mortars were discovered in a berm
located on the eastern part of the motor pool. The
berm was made up of soil excavated during the
construction of the motor pool in 1993. There is
no known record of any ranges ever having
existed in this area. The berm area was
investigated and a UXO clearance conducted by
Foster Wheeler in 2001. A report does exist on
this clearance action.

The Readiness Center is expected to be
constructed on this area in FY07 and FY08.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA

RAC Score: Serious Risk

CONTAMINANTS OF CONCERN:
UXoO

MEDIA OF CONCERN: Soil

PHASES Start End

PA ... 200203......... 200305
Sl 200510......... 200609
RI/FS........... 201010......... 201109
RD....ccovvrnne 201410......... 201509
RA(C) .......... 201610......... 201709
LTM ..o 201710......... 204709

RC expected: 201709

Additional investigation is planned (may include geophysical survey and intrusive
sampling). It is expected that UXO clearance for construction support may be needed.
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FTMCN-002-R-01
MINUTEMAN AVENUE SITE

SITE DESCRIPTION STATUS

This site is near Minuteman Avenue, adjacent to REGULATORY DRIVER: CERCLA
the former Training Center Headquarters (Bldg
1220) where Stokes mortars were uncovered in RAC Score: Serious Risk
2000 while underground telephone lines were
being installed. There is no known record of any CONTAMINANTS OF CONCERN:
ranges ever having existed in this area. This site | UXO

is listed as 0.03 acres; however the installation

describes as a point. MEDIA OF CONCERN:
Soll
CLEANUP STRATEGY PHASES Start End
PA ...ccoonnns 200203......... 200305
Additional investigation (may include geophysical | Sl......ccc.o.e. 200510......... 200609
survey and intrusive sampling) is planned. No RIFS........... 201010......... 201109

remedial action is planned at this time.
RC expected: 201109
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MMRP Schedule

Initiation of MMRP: 2002
Past Phase Completion Milestones:

Projected ROD/DD Approval Dates: 2017

Projected Construction Completion: 2017

Schedule for Five Year Reviews: Potentially 2010 if required

Estimated Completion Date of MMRP (including LTM phase): 2047
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FORT MCCLELLAN MMRP SCHEDULE

(Based on current funding)

AEDB-R # PHASE 2007 2008 2009 2010 2011 2012 2013 2014 2015+

FTMCN-001-R- | RIFS
01 RD
RAC
LT™M
FTMCN-002-R- | RIFS
01
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MMRP Costs

Prior Years Funds:

Total Funding up to FYO05: $ 25,000
Current Year Funds:

Total Funding FYO06: $ 400,000
Total Future Requirements: $1,188,000

Total Program Cost (from inception for completion of the IRP): $1,613,001
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Community Involvement

There is a RAB for the BRAC sites for the BRAC portion of Fort McClellan. It will be
determined if a RAB will be necessary for the IRP/MMRP sites on the Fort McClellan Army
National Guard Training Center.
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